

## North Eastern Regional Power Committee

### **AGENDA OF 23<sup>rd</sup> Metering Committee meeting**

Date : 19/01/2017 (Thursday)  
Time : 14:00 hrs  
Venue : "Hotel Nandan", Guwahati.

#### **1. Repair/rectification of large time drifted L&T SEMs:**

Status as per last meeting:

NERTS intimated the status as below: 10 nos. of SEMs dispatched has not yet been received. Delivery expected by 20.12.2016. Accordingly, the SEMs would be deployed in different sites.

***NERTS may intimate status.***

#### **2. Procurement of 100 USB cords:**

Status as per last meeting:

NERTS intimated the status as below:

100 nos. of UBS cables delivered at RHQ, Shillong and Misa S/S. The same would be diverted to respective sites after receipt of 70 numbers of Laptops.

***NERTS may furnish distribution of cables, if any, till now.***

#### **3. Procurement of additional 70 Laptops:**

Status as per last meeting:

Tender Floated : 05.11.2016  
Date of Bid Opening : 15.12.2016  
Tentative Date of LOA : 31.12.2016  
Tentative Date of Supply : 15.02.2017.

**NERTS may furnish actual date of LOA.**

**4. Procurement of 250 SEMs & 60 Laptops/DCDs:**

Status as per last meeting:

Date of Placement of LOA/NOA: 07-10-2016.

Delivery (Tentative): Mid of January-2017

**NERTS may intimate regarding status of delivery of SEMs.**

**5. Installation, operation and maintenance of SEMs and accessories:**

Status as per last meeting:

NERTS intimated the status as below:

22 nos. repaired DCDs were received in Misa S/S out of which 3 were found defective and were being sent for repair by 20.12.2016. In addition, 26 DCDs under repair would be dispatched by the party and expected by Jan'17.

**NERTS may furnish details of distribution of DCDs.**

**6. Time Drift in Meters & action required:-**

NERTS intimated that drifted meters could be replaced after receipt of repaired meters.

AEGCL submitted drift status report. Other utilities are also requested to furnish same.

***Status may be furnished.***

**7. AMR scheme in NER.**

Status as per last meeting:

NERTS intimated that the cost estimate has changed over a period of past two years and the revised estimate would be Rs. 6 Crores for AMR Scheme in NER.

*Metering Committee agreed.*

***NERTS may intimate further progress.***

Regarding report on date of installation of meters; NERTS was requested to expedite the same.

***Status may be furnished.***

## 8. Replacement of SEMs at Doyang

NERTS intimated that SEM would be replaced by 10.1.16 after receipt of repaired meters.

***Status may be furnished.***

## 9. Metering issues:

- Shifting of Gohpur end SEM of 132 kV Balipara-Gohpur to Sonabil end (Balipara-Gohpur LILoed at Sonabil)
- Shifting of Dullavchera end SEM of 132 kV Silchar-Dullarchera to Hailakandi.

NERTS/AEGCL agreed to furnish installation report.

**Status may be furnished.**

- Replacement of 2 SEMs ( 5808 & 5317) AT NTPC-BgTPP

It was decided that two SEMs will be replaced in NTPC in first week of Dec'16 after receipt of rectified meters from L&T works.

**Status may be discussed.**

## 9B DCD handing over in different locations

- Handing over DCDs to various locations (consolidated list)

It was decided to hand over DCDs by NERTS to following locations for which advice would be sent by NERLDC to NERTS

Killing, Meghalaya

Umtru, Meghalaya

Lumshnong, Meghalaya

Hailakandi, Assam

Sonabil, Assam

Umrangsoo, Assam

Tinsukia, Assam

NTPC, Bongaigaon

POWERGRID-NERTS agreed to arrange one day training programme on all Metering related issues at Misa S/S in Jan'17. All utilities were requested to nominate their personnel working with SEMs, data downloading etc. to avail full advantage of the program.

Meghalaya and Assam representatives would collect DCDs from Misa during the program.

**Status may be discussed.**

**Date and venue of next meeting**

\*\*\*\*\*