ANNEXURE-D.2

PROPOSED SHUTDOWN OF ELEMENTS FOR 118th OCCM- BAR CHART

| SN | Name of Element | Feb'16 | | | | | | | | | | | | | | | | | | | Mar'16 | | | | | | | | | | | | | | | | | | |

	NEEPCO		
1	400KV Ranganadi-BNC line-1&2	08:00 to 16:00 Hr	(a) Replacement of Y-Phase 400KV line CVT of 400KV Ranganadi-BNC feeder-1. (b) Switching of 132KV feeders & units in double bus arrangement (c) Attending of 132KV switchyard hotspot area which couldn't be done in the last shutdown due to rain.
	400KV Kukurmara(mirza) GSS, AEGCL		
1	400KV Bus-1 & 400 Bongaigaon Line	09:00 to 16:00 Hr	Maintenance Purpose
2	400KV Transformer-2 (315MVA)	09:00 to 16:00 Hr	Maintenance Purpose
3	220KV Sarusajai Line 1	09:00 to 16:00 Hr	Maintenance Purpose
	NEEPCO		
	DHEP,Kopili, Khandong & AGTP		
1	DHEP Unit#III	00:00 to 24:00 Hr	APM
2	Kopili P.S.	00:00 to 24:00 Hr	Repairing of outlet portal of Umrong Tunnel
3	Khandong Unit #I	00:00 to 24:00 Hr	APM
4	AGTP HRSG # 4	00:00 to 24:00 Hr	Expansion bellow shifting works
5	AGTP GT # 4	00:00 to 24:00 Hr	Expansion bellow shifting works
6	AGTP HRSG # 3	00:00 to 24:00 Hr	Expansion bellow shifting works
7	AGTP GT # 3	00:00 to 24:00 Hr	Expansion bellow shifting works
8	AGTP HRSG # 2	00:00 to 24:00 Hr	Expansion bellow shifting works
9	AGTP GT # 2	00:00 to 24:00 Hr	Expansion bellow shifting works
10	AGTP HRSG # 1	00:00 to 24:00 Hr	Expansion bellow shifting works
11	AGTP GT # 1	00:00 to 24:00 Hr	Expansion bellow shifting works
	MePTCL		
1	220KV Byrnihat-Misa D/C line	08:00 to 16:00 Hr	Maintenance works & Jungle clearance
	AEGCL		
1	220KV Sarusajai-Mirza II	09:00 to 15:00 Hr	For conductor repairing
2	220KV Mirza-Boko	09:00 to 15:00 Hr	For maintenance, jungle cutting etc.
3	220KV Mirza-Agia	09:00 to 15:00 Hr	For maintenance, jungle cutting etc.



** Already approved in 117th OCCM