PROPOSED SHUTDOWN OF ELEMENTS FOR 123rd OCCM- BAR CHART

SN	Name of Element	Jul-16																								Aug-16								Time	
		6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8		
1.TRANSMISSION LINES																																					
	132kV Transmission lines																																				
1	132 kV S/C Kopili - Khandong # 2 TL																																			08:00 to 16:00	Annual Maintenance in Bay equipemnt at Khandong HEP
2	132KV, S/C,Khliehriat - Khandong # 2 TL.																																			08:00 to 16:00	Repalcement of Trip coil 2 , CT tandelta & capacitance at Khandong HEP
3	132Kv Kumarghat - RC Nagar Line																																			08:00 to 16:00	For shortening and tightening of jumpers at Loc. No.163 and 217 respectively
4	132KV, D/C, Silchar-Hailakandi TL # 2																																			08:00 to 15:00	AMP of Bay equipment .
5	132 KV R. C. Nagar - Agartala # 1 TL																																			08:00 to 16:00	conductor replacement work Loc. No 29 - 30 in 'B' ph (33kV , 11kV & LT lines below the said location shall also require Shutdown from State)
6	132kV Palatana - Surjamaninagar TL																																			08:00 to 16:00	For repairing of conductor in between location no 92 to 93
7	132KV, S/C, Badarpur-Kolasib TL																																			08:00 to 16:00	Tree cutting & Conductor re- tensioning at loc no 343 to 344
8	132KV, S/C, Badarpur- Kumarghat TL																																			08:00 to 16:00	Infrigement clearing in ROW area. (loc no 144 to 172) & Disc changing at loc .144 & 145 R Phase Badarpur side
9	132 KV, D/C, Silchar - P. K. Bari # 1 TL																																			08:00 to 16:00	Jumpher at different Locations to be tightened
10	132 KV, D/C, Silchar - P. K. Bari # 2 TL																																			08:00 to 16:00	Jumpher at different Locations to be tightened
11	132kV Mokokchung - Mokokchung # 1 TL																																			09:00 to 16:00	Annual Maintenance in Bay equipemnt at Nagaland State S/S.
12	132kV Mokokchung - Mokokchung # 2 TL																																			09:00 to 16:00	Annual Maintenance in Bay equipemnt at Nagaland State S/S.
	220kV Tansmission Lines																																				
9	220 kV SKT-BTPS # 1 Line																																			08:00 to 16:00	Fitting of Corona Ring
10	220 kV SKT-BTPS # 2 Line																																			08:00 to 16:00	Fitting of Corona Ring
11	220kV Misa -Samaguri # 1 TL																																			08:00 to 16:00	Replacement of Tandelta Violated CT at Samaguri Substation
12	220kV Mokochung - Mariani # 2 TL																																			09:00 to 16:00	Annual Maintenance in Bay equipemnt
	400 kV Tansmission Lines																																				
13	400KV Silchar - Byrnihat TL																																			10:00 to 12:00	To replace line side isolator jumper at Silchar Substation.
14	400KV, D/C Palatana - Silchar # 1 TL																																			08:00 to 16:00	Jumpher to be tightened at tower no , 549,577,578,579,580,581, 582,584,585,588,590,592,598
15	400KV, D/C Palatana - Silchar # 2 TL																																			08:00 to 16:00	Jumpher to be tightened at tower no , 549,577,578,579,580,581, 582,584,585,588,590,592,598
16	400KV Silchar - Azara TL																																			08:00 to 16:00	Jumper Tightening planned at various locations.
800 kV BNC HVDC																																					
1	400kV , 80 MVAR Bus Reactor-1																																			08:00 to 16:00	Replacement of 400 KV OIP Bushings with RIP Bushing (rescheduled S/D)
132 kV Dimapur S/S																																					
2	220/132kV 100 MVA ICT-I																																			08:00 to 15:00	Tan Delta and Capacitance for R Phase unit bushing and fixing of WTI & OTI
400kV BALIPARA SS																																					
3	400kV Ranganadi-II Main Bay																																			08:00 to 16:00	CT tandelta , Annual Maintenance
4	400 kV Misa # I - MAIN BAY																																			08:00 to 16:00	CT tandelta , Timing ,Annual Maintenance
5	400kV Ranganadi-I Main Bay																																			08:00 to 16:00	CT tandelta , Timing , Annual Maintenance
6	400 kV Bongaigaon -1 & B/Chariali-3 TIE BAY																																			08:00 to 16:00	CT tandelta , DCRM , Timing , Annual Maintenance
7	400 kV Bongaigaon -2 & B/Chariali-4 TIE BAY																																			08:00 to 16:00	CT tandelta , DCRM , Annual Maintenance
8	400 kV Bongaigaon # 4 - Line Reactor																																			08:00 to 16:00	Bushinag Tandelta , Annual Maintenance
9	400 kV Bus Reactor -1 - MAIN BAY																																			08:00 to 16:00	Timing of CB, DCRM , Annual Maintenance
10	400kV Ranganadi-II & Misa -II Tie Bay																																			08:00 to 16:00	Timing of CB, DCRM , Annual Maintenance
11	400kV Bongaigaon-I Main Bay																																			08:00 to 16:00	Timing of CB, Annual Maintenance
400KV BONGAIGAON S/S																																					
12	400 kV BNG-Azara Main Bay																																			08:00 to16:00	Bay Equipments AMP
13	400 kV Balipara # 1 Main Bay																																			08:00 to 16:00	Bay Equipments AMP
14	400 kV Byrnihat- BTPS # 1 Tie Bay																																			08:00 to16:00	Bay Equipments AMP
15	400/220 kV 315 MVA ICT																																			10:00 to 10:45	Changeover of Units
400KV Misa Substation																																					
16	220kV Transfer Bus Coupler Bay																																			08:00 to 16:00	Bay Equipments AMP
17	50 MVAR Bus reactor & BR Bay (404 R)																																			08:00 to 16:00	Annual maintenance activities
18	400kV Balipara #1 MAIN I Bay (Bay- 404)																																			08:00 to 16:00	Annual maintenance activities
132kV Jiribam Substation																																					
19	132/33KV, 6.3 MVA ICT bay																																			08:00 to 16:00	AMP of Bay equipment (ICT Shutdown also required.)
132kV Imphal Substation																																					
20	132/33KV 50MVA ICT # I																																			08:00 to 16:00	Annual maintenance activities
21	132/33KV 50MVA ICT # II																																			08:00 to 16:00	Annual maintenance activities
132kV Ziro Substation																																					
22	132/33 kV 3x5MVA ICT																																			08:00 to 16:00	Annual maintenance activities
AEGCL																																					
1	220KV BTPS-Agia-Boko line-I																																			08:00 to 17:00	Checking & tightening of jumper cone of tension points, clearing trees, bamboos
2	220KV BTPS-Agia-Mirza Line-II																																			08:00 to 17:00	Checking & tightening of jumper cone of tension points, clearing trees, bamboos
3	220KV Samaguri-Sonabil																																			08:00 to 16:00	Scheduled maintenance
4	220KV Samaguri-Mariani-II																																			08:00 to 16:00	Corridor cleaning, jumper checking
5	220KV Tinsukia-Kathalguri-1,2																																			08:00 to 16:00	Scheduled maintenance

Continuous Shutdown

Day-time Shutdown