PROPOSED SHUTDOWN OF 144th OCC MEETING

SN

Name of Element

May-18

Jun-18

Time

Remarks

Category

21(22)|23)|124|25

5|6|7|8[9(10/11)|12]13[14(15|16)|17

TRANSMISSION LINES

132kV Transmission lines

132KV Nirjuli-Ranganadi(Ranganadi-Pare section)

08:00 to 16:00 Hrs

Installation of OPGW in between LOC-58 to LOC-63 in submergible area.

New Construction Related Shut Down

1 |132kV Aizawl-Kumarghat T/L D D 08:00 to 16:00 Hrs infringement clearance in between location no. 81-82 afinf of top & bottom conductor of Loc 109-110
2 |132KV Silchar-P.K Bari # 1 n 08:00 to 16:00 Hrs Clearing of infringement at 163,164,153,154.
3 |132KV Badarpur-Kolasib TL 08:00 to 16:00 Hrs Clearing of infringement at 292,297,300&305
4 |132KV Badarpur- Badarpur Line 08:00 to 16:00 Hrs Replacement of CVT MB Box & Arresting oil leakageCT at ASEB Panchgram

— (1)) Mass Replacement of existing porcelamn mnsu polymer msufator (1) Rectification of betawer .
5 |132 kV Loktak-Jiribam II D DDDD 08:00 to 16:00 Hrs members at loc.81- damaged by cyclone Existing System Improvement Related Shut Down.
6 |132 KV Kumarghat Badarpur TL D 08:00 to 16:00 Hrs for retrofitting of old version distance relay witlew numerical distance relay Existing System Improvement Related Shut Down.
7 [132kV R.C.nagar- Agartala- Il D 08:00 to 16:00 Hrs Replacement of Bus Isolator female arm. Existing System Improvement Related Shut Down.
9 [132 KV Khliehriat- Khandong-Il D D D 08:00 to 16:00 Hrs Installation of Transmission line Arrestors in Hli2 nos. towers Existing System Improvement Related Shut Down.
10 | 132 KV Badarpur-Jiribam TL Cont. SD 08:00 to 16:00 Hrs Stringing of 400 KV Silchar — Melriat T/L (SectigkP 1/0 to AP 1A/0) under contruction project New Construction Related Shut Down
11 |132kV Gohupur- Nirjuli TL ﬂ 09:00 to 14:00 Hrs Annual Maintenance Program
12 |132kV Khangdong Kopili # 2 ﬂ 10:00 to 16:00 Hrs Annual Maintenance Program
13 132 KV Khliehriat- Khliehriat-1 TL 08:00 to 16:00 Hrs Annual maintenance work of bay equipments at batts€Line S/D required due to system constraiirtc

there is no Bus transfer scheme at Khliehriat MeB@bstation) ( Already approved S/D in 143 rd OC

220kV Transmission lines

14 [220kV Misa-Dimapur CKT- 08:00 to 16:00 Hi Re-stringing of Bottom Conductor between Loc.288 289 for proper phase phase clear.
15 | 220kV Misa- Kopili CKT-2 08:00 to 16:00 Hrs Annual maintenance work of bay equipments
16 |220 KV Misa-Mariani (old) m 09:00 to 16:00 hrs 220 KV BPI & pipe bus erection under NERSS IV construction project New Construction Related Shut Down
17 |220kV New Mariani - Misa TL 09:00 to 16:00 hrs Erection of 220 KV equipment under NERSS IV constructiontprojec New Construction Related Shut Down
220kV Misa - Samaguri # 2 TL 0kV Bus-2 at 08:00 to 16:00 Hrs for TL Isolator replacement work , disconnecting and reesting of jumpers , ( Already approved S/D in 143 .
18 Samaguri Substation 08:00 fo 13:00 Hrs for Bus 2 occM) Existing System Improvement Related Shut Down.
isa - i - K : Isolator replacement work , disconnecting and reeacting of jumpers , ( Already approved S/D in 143 .
19 220KV Misa - Samaguri # 2 TL 0kV Bus-2 at 08:00 to 16:00 Hrs for TL P g g of jJump ( y app Existing System Improvement Related Shut Down.

Samaguri Substation

08:00 to 13:00 Hrs for Bus -2

OCCM)

400kV Transmission lines

2

o

400KV Silchar-Palatana # 1 TL(NETCL)

08:00 to 16:00 Hrs

Clearing of infringement at loc no. 584,518 & 526

21

400KV Silchar-Palatana # 2 TL(NETCL)

22 | 400KV Byrnihat-Bongaigaon ( NETCL)

23 | 400KV Bongaigaon-Azara( NETCL)

08:00 to 16:00 Hrs

Clearing of infringement at loc no. 498,512,571,539

400KV Bongaigaon-Azara alongwith L/R

(i)22nd to 26th May'18- Daytime ( 8:00 to|
16:00 Hr) (ii) 3rd to 9th June'18- Cont. SD
19th June'18- Davtin

ihifting of existing vulnerable tower loc.1026 (Brehmaputra River Crossing section) on Pile fotioda

Existing System Improvement Related Shut Down.

(i)10th to 18th June'18- Cont. SD (jii) 19tl

June'18- Daytime

Shifting of existing vulnerable tower loc.1026 (Brehmaputra River Crossing section) on Pile fotioda

09:00 hrs to 17:00 hrs

for replacement of Bushing in Line Reactor at Bongaigaon S/S

24

400 kV Bongaigaon-Balipara # 1 TL

25

400 kV Bongaigaon-Balipara # 2 TL

09:00 hrs to 17:00 hrs

1. AMP of line reactor. 2. Commissioning of NGRfass scheme

Existing System Improvement Related Shut Down.

Existing System Improvement Related Shut Down.

09:00 hrs to 17:00 hrs

1. AMP of line reactor. 2. Commissioning of NGRfass scheme

26

400 kV Bongaigaon-Balipara # 3 TL

10:00 hrs to 12:00 hrs

AMP of line reactor (Shutdown is required due sslelectrical clearance of Bushing from jack busvalp

27

400 kV B.Chariali -Balipara # 3 TL

28

400 kV B.Chariali -Balipara # 4 TL

08:00 to 16:00 Hrs

en-mass _jumper tightening at all Tension Towecstions

08:00 to 16:00 Hrs

en-mass jumper tightening at all Tension Towecstions

2

©

400KV Biswanath Chariali- Rangana

08:00 to 16:00 Hi

Dismantling of existing vulnerable tower loc. 4Insequent upon shifting on p

30

400KV Biswanath Chariali- Ranganadi-1

08:00 to 16:00 Hrs

Dismantling of existing vulnerable tower loc. 4Insequent upon shifting on pile.

HVDC B. Chariali

Existing System Improvement Related Shut Down.

27 [400kV Bus Section 1 Bay

08:00 to 16:00 Hrs

Change of faulty Bay controller Unit

Existing System Improvement Related Shut Down.

28 [400kV 80 MVAR Bus Reactor # 1

08:00 to 16:00 Hrs

Change of Faulty Differential Relay

Existing System Improvement Related Shut Down.

220kV Salakati S/S

29 |205 Bay (220 kV Bus coupler bay)

08:00 to 15:00 Hrs

Annual maintenance work , No outage of element

400 kV Bongaigaon S/s

30 |4OO kV 50 MVAR BR-2

09:00 hrs to 17:00 hrs

1.To attend leakgae from Turret CT and equalisipgp 2. For commissioning of CSD

31 |4OO kV 50 MVAR BR-1

09:00 hrs to 12:00 hrs

AMP of Bus Reactor

400KV Silchar Substation

Existing System Improvement Related Shut Down.

H

132 KV Main Bus-l and Bus-Il System including . . Spacers fixing in 02 nos Jack Bus (over existing charged Main Buses) and droppers connection to i

32 opening of Imphal-I from remote end 08:00 10 16:00 hrs clamps & connectors of Isolator, Pipe bus etc under NERSS constuction project. New Construction Related Shut Down

33 |132 KV Main Bus-. 08:00 t0 16:00 hrs ICT 3 construction and jumper connection works,emdERSS constuction project. , No outage of elém Wiy Cemmimeirem RelEize) Sini Do

34 132 KV Main Bus-Il. 08:00 t0 16:00 hrs ICT 3 construction and jumper connection works,amdERSS constuction project. , No outage of eldn| f=wiconsrtictionlRelatedhl dpoky
400kV Balipara Substation

35 |220kV 400/220kV ICT 1 bay 08:00 to 16:00 hrs AMP related activities , No Element outi

36 |220kV Sonabil bay 08:00 to 16:00 hrs AMP related activities , No Element outi

37 |400kV BNC # 2 Main Bay 08:00 to 16:00 hrs AMP related activities , No Element outi

38 |400kV BNC # 1 Main Bay 08:00 to 16:00 hrs AMP related activities , No Element outi

3¢ |400kV BONG # 3 Tie Bay 08:00 to 16:00 h AMP related activities , No Element out:

40 |220kV 220/132kV ICT 2 bay 08:00 to 16:00 hrs AMP related activities , No Element outi

41 |132kV 220/132kV ICT 2 bay 08:00 to 16:00 hrs AMP related activities , No Element outi
400kV Misa Substation
42 |220Kv Bus-A 09:00 to 16:00 hrs Erection of 220 KV equipment under NERSS IV constion projec New Construction Related Shut Down
43 |220 KV Bus-B 09:00 to 16:00 hrs Erection of 220 KV equipment under NERSS IV constiion projec New Construction Related Shut Down
44 |50 MVAR Bus reactor B 09:00 to 16:00 hrs Arresting oil leakage of B-Phase Bushing | Existing System Normal Maintenance Related Shutov

ASSAM
. - . 08:00hrs of 15/05/2018 up to 17:00hrs

1 |132kV Srikona-Pailapool line 18/05/201¢ i For isolator replacement. Pailapool may be allowed to draw power from Jiribam S/S.

2 |132kV Panchgram-Lumnsnong 09:00 to 17:00 hrs For route clearance work.

3 |132kV Hailakandi-Durllavcherra 09:00 to 17:00 hrs For route clearance work.

4 |132kV Dullavcherra-Dharmanagar(TR) 09:00 to 17:00 hrs For route clearance work.

5 |220kV Samaguri-Mariani-II 08:00 to 17:00 hrs For route clearance work.

6 |220kV Agia-Boko 08:00 to 17:00 hrs For route clearance work.

7 |220kV Agia-Azara 08:00 to 17:00 hrs For route clearance work.

8 |132kV Golaghat-Bokajan 08:00 to 17:00 hrs For preventive maintenance

9 |132kV Mariani-Golaghat P 08:00 to 17:00 hrs For preventive maintenance

10 |400KV BUS 1 09:00 to 16:00 h For isolator adjustment and clamp tightening, without hampering power flow

11 |400KV BUS 2 09:00 to 16:00 h For isolator adjustment and clamp tightening, without hampering power flow

12 [220KkV Samaguri-Sarusajai -1 feeder 08:00 to 16:00 hrs For 245KV CVT installation & structure fitting work

13 [220KV Samaguri-Sarusajai -2 feeder 08:00 to 16:00 hrs For 245KV CVT installation & structure fitting work

14 |220KV Samaguri-Mariani-2 feeder 08:00 to 16:00 hrs For replacement of line CT,CVT,LINE ISOLATOR,BUS ISOLATOR

15 |220kV Samaguri Bus -1 & 220kV Samaguri-Sarusaj 08:00 to 16:00 hrs For replacement of Bus isolator

16 |220kV Samaguri Bus -2 & 220kV Samaguri-Sarusajai-2 08:00 to 16:00 hrs For replacement of Bus isolator

17 {132 kv Kahilipara- Umtru I & II 08:00 to 16:00 hrs For replacement of line CT and line Isolator at Kahilipara end

NEEPCO, RHEP
1 |4DDKV RHEP-BNC Feeder-1 08:00 to 15:00 hrs For the adjustment and alignment checking of Line Isolator & Earth Switch
MEGHALAYA

1 [132kV Agia-Mendipathar S/C Line 08:00 to 17:00 Hrs Jungle clearing and other maintenance works

2 |132kV Umtru - Sarusajai Line 1 09:00 to 20:00 Hrs 1 set of CB's dismantling, erection, jumpering and commissioning works at Umtru S/S

3 |132kV Umtru - Sarusajai Line 2 09:00 to 20:00 Hrs 1 set of CB's dismantling, erection, jumpering and commissioning works at Umtru S/S

CONTINUOUS




